
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

PROJECT#   I-70 West Vail Pass Improvements   Project # IM 0702-303   (17766) 

Project Specific Construction Management Construction Inspection Materials 

Testing       

REGION: 3          REVISED DEC 29, 2010     

PUBLIC NOTICE PHASE  2  Week Ad  DEC 23rd 2010   DEC 30th, 2010 
 
PUBLIC NOTICE PHASE   3 Week Ad DEC 23rd, 2010 DEC 30, 2010, and JAN 6, 2011 

 

FIRST ADVERTISEMENT               12/23/2010 

SECOND ADVERTISEMENT               12/30/2010 

THIRD ADVERTISEMENT               01/06/2011 

 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *01/13/2011 

 SHORT LIST PANEL MEETING                         01/27/2011 

 FINAL SELECTION Chief Engineer Approval                01/28/2011   

            NOTIFICATION                                                                             01/28/2011 

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *02/11/2011  

 AUDIT REQUESTED                           *02/11/2011 

 AUDIT COMPLETED                  02/23/2011 

 COST NEGOTIATION MEETING             *02//24/2011 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *03/10/2011 

 

 

*Activities that involve consultant  


